
Meeting notes for CRLP and BLM 

At 10AM CST  

On 6/16/2016  

Attendees:  

BLM: Sam Burton, Joan Grochowina, Wesley Ingram, Randy 

Pemberton, Steve Urbanczyk, Robert Jolley, Chris Saver,  

CRLP:  Nick DeMai 

1. Discuss How CRLP (Nick) does contracts with AP etc. – Time and material/supporting 

charges 

a. Hours worked 

b. Equipment 

c. AO Awards Modification 

d. Record keeping is Critical Activity 

e. Good Constant communication with PO and AO 

f. Timeliness is critical 

 

2. Discuss the CHEU tuning Proposed in the Low Flow study results 

a. Randy- Tuning delayed until stable operations 

b. Low flow part tuning was approved $28,000 

i. Send Nick email verification of approval 

c. 4.5 mil production  into the pipeline 

d. K-600 increased temperature 100°  

e. Trip sensitive, (too sensitive?)  

f. AP working on Methane pump. No headway if it quits plant goes down 

 

3. Invoice for $184K for Stack Extension Paid 

a. Nick has received the payment. Completed 

 

4. Marty Smith’s Troubleshooting Role 

a. Process for recommendations/requests to Mangan 

i. Marty S              Sam B             Mangan                   Nick for cost approval 

ii. Person at the Plant would help with needed approvals on short notice 

1. Communication 

2. Onsite approval 

3. Visibility of CRLP. 

  



5. Clos-out paperwork for Waukesha 

a. Nick will look to see if he has what he needs to complete close out paperwork 

i. Pre-close out letter 

ii. Final SF425 

iii. Final Performance Report 

iv. Documentation of property 

v. Close out letter\ 

 

6. Agreement to be completed by June 30, 2016 

a. Where are we at in the process 

i. Nick will review agreement application and get it to us early next week 

b. What needs to be done to complete process? 

i. Chris and Sam – If you have any questions to be sure to contact  them for 

help 

7. Other Items 

a. CRLP Person at plant Addressed earlier 

i. Nick we can discuss the issue of having someone at the plant. 

b. Proposals email today 

i. Review Proposal for Phase-2 BLM Feed Gas Compressor Mods and get 

back to Nick. 

ii. Purchase Request for Projects submitted or pending 

1. Low Flow Study Tuning- Submitted and Approved 

2. Phase 1 (K-100 Compressor Operating parameter modifications)  

Submitted and Approved 

3. Phase 2 (BLM Feed Gas Compressor Mods) Pending 

a. Draft submitted by Nick DeMai 

4. Phase 3 (Integration of Central Compressor Controls with the 

existing Helium enrichment unit DCS) pending 

iii. Create a spreadsheet to keep track of where each project in process. 

 

8. July 7, 2016 @ 10am CST is the next monthly meeting 

 


